Day 004 — Responsibility Matrix

Assistive Systems for Trusted Robotic Operations

Controlled register export · 7 records

Record 1: Accountable owner

Field	Controlled value
Role	Accountable owner
Named person or provider	Faisal Farouq
Assignment status	OWNER IDENTIFIED - FROM PROJECT BRIEF
Work scope	Lead the solo project, maintain requirements/records, decide scope and budget, appoint reviewers/providers and authorize specific expenditures within accepted controls.
Competence evidence required	Project ownership/decision records for owner actions. Any specialized or restricted task needs separate evidence of relevant competence and task authorization.
Competence evidence supplied	Original owner brief and R0.1 mission/access register identify Faisal Farouq as accountable owner. This identifies ownership only.
Availability required	Maintain the project schedule and confirm availability separately for any future task or appointment.
Availability evidence supplied	User says this is a solo project. Planning preference is 2-3 hours/day; Day 4 effort is self-reported as 2 hours. No physical-test availability assumed.
Written task authorization required	Record actual scope/budget decisions and role appointments. A separate permit/released task is required for affected physical work; ownership is not specialist authorization.
Authorization reference	Current user request authorizes Day 4 desk documentation only. No physical-task permit issued.
When needed	Now and throughout the project.
Independence and role combinations	Owner may perform documentation, planning and software work within confirmed resources. A specialized role is assigned only after competence, availability and task authority are evidenced; required independent review cannot be self-substituted.
Next action	Continue the website plan as solo lead. Keep missing specialist roles explicit until the relevant work is planned.
Unresolved limitations	Owner technical qualifications, restricted-task permissions, equipment and facility access have not been supplied. Knowing where to seek help does not establish an appointment.
Source references	R0.1 mission and architecture/access_authorization.csv; revision_history/decisions.csv D-02; current Day 4 user instruction and solo-project statement.
Revision	R0.2
Actual date	2026-10-27
Accountable owner	Faisal Farouq
Actual preparer role	Project documentation record; not a specialist reviewer or physical-task authorizer
Day 4 document result	PASS - responsibility-list completeness only
Actual time spent hours	2
Time basis	User reported 2 hrs for Day 4 in this chat. Session total repeated as metadata, not hours per role.

Record 2: Test director

Field	Controlled value
Role	Test director
Named person or provider	UNASSIGNED
Assignment status	UNASSIGNED
Work scope	Direct each specifically released physical test; verify prerequisites, define hold/abort decisions, coordinate operators and retain results.
Competence evidence required	Evidence of relevant controlled robotics testing, staged test planning, fault/stop response, test-area management and evidence capture. Verify applicable facility training and task-specific experience.
Competence evidence supplied	NONE PROVIDED
Availability required	Written confirmation of availability for the actual venue, setup review, test session, briefing and follow-up. No dates assumed.
Availability evidence supplied	UNCONFIRMED - no person/provider or dates recorded
Written task authorization required	Written appointment naming stage, protocol/configuration revision, test venue, authorized operators, reviewed limits, prerequisites and hold/abort authority. Confirm applicable facility permissions.
Authorization reference	NONE - NOT ISSUED
When needed	Before releasing or executing any physical-stage test permit.
Independence and role combinations	A qualified person may cover compatible roles if documented. A test director cannot waive a required independent engineering review.
Next action	Keep UNASSIGNED today. Before the affected work, identify an appropriate person/provider and obtain competence evidence, confirmed availability and written task authorization. The owner says they know where to seek help; no contacts or appointments supplied.
Unresolved limitations	No director, operator appointment, physical-test permit or facility access evidenced.
Source references	architecture/access_authorization.csv (R0.1); revision_history/decisions.csv D-02 (R0.1); requirements/requirements.csv ASTRO-R-008, 014, 015, 043, 044, 045, 064; Day 003 unresolved items; current solo-project statement.
Revision	R0.2
Actual date	2026-10-27
Accountable owner	Faisal Farouq
Actual preparer role	Project documentation record; not a specialist reviewer or physical-task authorizer
Day 4 document result	PASS - responsibility-list completeness only
Actual time spent hours	2
Time basis	User reported 2 hrs for Day 4 in this chat. Session total repeated as metadata, not hours per role.

Record 3: Mechanical reviewer

Field	Controlled value
Role	Mechanical reviewer
Named person or provider	UNASSIGNED
Assignment status	UNASSIGNED
Work scope	Review structural loads, joint/link interfaces, mass assumptions, fixtures, load retention and mechanical drawings within the assigned scope.
Competence evidence required	Relevant mechanical/structural qualifications or assessed experience for the actual loads and materials, with examples of calculations/drawing reviews and evidence of competence accepted for the task.
Competence evidence supplied	NONE PROVIDED
Availability required	Confirm time for architecture/drawing reviews, comment closure and required fixture/inspection attendance, with scope and cost recorded.
Availability evidence supplied	UNCONFIRMED - no person/provider or dates recorded
Written task authorization required	Written review appointment and signed disposition for the exact calculations/drawing/configuration revisions. Record unresolved mechanical hold points before applicable fabrication or load testing.
Authorization reference	NONE - NOT ISSUED
When needed	Before affected G2/G3 design/procurement reviews, G4 load-bearing fabrication release and subsequent mechanical load tests.
Independence and role combinations	Required independent design reviews cannot be replaced by an owner self-signature. Separate author and independent review roles where the gate requires it.
Next action	Keep UNASSIGNED today. Before the affected work, identify an appropriate person/provider and obtain competence evidence, confirmed availability and written task authorization. The owner says they know where to seek help; no contacts or appointments supplied.
Unresolved limitations	No named mechanical reviewer, accepted load-path assessment or released fabrication drawing evidenced.
Source references	architecture/access_authorization.csv (R0.1); revision_history/decisions.csv D-02 (R0.1); requirements/requirements.csv ASTRO-R-008, 014, 015, 043, 044, 045, 064; Day 003 unresolved items; current solo-project statement.
Revision	R0.2
Actual date	2026-10-27
Accountable owner	Faisal Farouq
Actual preparer role	Project documentation record; not a specialist reviewer or physical-task authorizer
Day 4 document result	PASS - responsibility-list completeness only
Actual time spent hours	2
Time basis	User reported 2 hrs for Day 4 in this chat. Session total repeated as metadata, not hours per role.

Record 4: Electrical reviewer

Field	Controlled value
Role	Electrical reviewer
Named person or provider	UNASSIGNED
Assignment status	UNASSIGNED
Work scope	Review the selected supply/battery, protection, wiring, isolation and electrical interfaces for the proposed configuration.
Competence evidence required	Documented power/battery/protection and electrical integration competence relevant to the actual equipment, plus required facility training/authorization and comparable task experience.
Competence evidence supplied	NONE PROVIDED
Availability required	Confirm review, inspection and necessary setup/test attendance before the affected installation or energization; record lead time and cost.
Availability evidence supplied	UNCONFIRMED - no person/provider or dates recorded
Written task authorization required	Written approval for the exact electrical design/configuration, protection and inspection scope; identify who may perform installation/energization and applicable hold points.
Authorization reference	NONE - NOT ISSUED
When needed	Before the affected electrical assembly, battery/power work or energization, and applicable G2-G5 reviews.
Independence and role combinations	One person may cover compatible specialties only with evidence for each. Preserve any independent-review requirement and facility authorization boundary.
Next action	Keep UNASSIGNED today. Before the affected work, identify an appropriate person/provider and obtain competence evidence, confirmed availability and written task authorization. The owner says they know where to seek help; no contacts or appointments supplied.
Unresolved limitations	No electrical reviewer, reviewed power configuration, equipment access or energization authority evidenced.
Source references	architecture/access_authorization.csv (R0.1); revision_history/decisions.csv D-02 (R0.1); requirements/requirements.csv ASTRO-R-008, 014, 015, 043, 044, 045, 064; Day 003 unresolved items; current solo-project statement.
Revision	R0.2
Actual date	2026-10-27
Accountable owner	Faisal Farouq
Actual preparer role	Project documentation record; not a specialist reviewer or physical-task authorizer
Day 4 document result	PASS - responsibility-list completeness only
Actual time spent hours	2
Time basis	User reported 2 hrs for Day 4 in this chat. Session total repeated as metadata, not hours per role.

Record 5: Controls reviewer

Field	Controlled value
Role	Controls reviewer
Named person or provider	UNASSIGNED
Assignment status	UNASSIGNED
Work scope	Review motion-control interfaces, independent stops, restart behavior, watchdogs, interlocks, timing and versioned operating limits.
Competence evidence required	Relevant controls and safety-function review experience, with demonstrable work or training covering fault responses, emergency-stop/restart behavior, interlocks and limit-set verification.
Competence evidence supplied	NONE PROVIDED
Availability required	Confirm availability for control/safety design review, comment closure and the actual staged test sessions needing that role.
Availability evidence supplied	UNCONFIRMED - no person/provider or dates recorded
Written task authorization required	Written review/disposition for controller/software revision, stop logic, limit-set revision/hash, fault cases and test scope; record who may change or approve each safety-related item.
Authorization reference	NONE - NOT ISSUED
When needed	Before control/safety acceptance and any affected powered motion test.
Independence and role combinations	Conversational AI is not a controls reviewer or safety authority. Required independent review remains distinct from the design author.
Next action	Keep UNASSIGNED today. Before the affected work, identify an appropriate person/provider and obtain competence evidence, confirmed availability and written task authorization. The owner says they know where to seek help; no contacts or appointments supplied.
Unresolved limitations	No named reviewer, accepted safety functions or approved motion-limit set evidenced.
Source references	architecture/access_authorization.csv (R0.1); revision_history/decisions.csv D-02 (R0.1); requirements/requirements.csv ASTRO-R-008, 014, 015, 043, 044, 045, 064; Day 003 unresolved items; current solo-project statement.
Revision	R0.2
Actual date	2026-10-27
Accountable owner	Faisal Farouq
Actual preparer role	Project documentation record; not a specialist reviewer or physical-task authorizer
Day 4 document result	PASS - responsibility-list completeness only
Actual time spent hours	2
Time basis	User reported 2 hrs for Day 4 in this chat. Session total repeated as metadata, not hours per role.

Record 6: Rigging provider

Field	Controlled value
Role	Rigging provider
Named person or provider	UNASSIGNED
Assignment status	UNASSIGNED
Work scope	Provide or review the robot support/arrest and anchor arrangement, installation, inspection and rated-use conditions for the actual site.
Competence evidence required	Task- and site-relevant rigging/support competence records, comparable work, rated-equipment and anchorage documentation, and demonstrated inspection capability.
Competence evidence supplied	NONE PROVIDED
Availability required	Confirm site access and survey, design/installation, inspection and necessary test support dates; record reinspection needs and costs.
Availability evidence supplied	UNCONFIRMED - no person/provider or dates recorded
Written task authorization required	Written provider scope and site permission identifying rated equipment, anchorage/support design, inspection records, intended robot configuration and permitted use conditions.
Authorization reference	NONE - NOT ISSUED
When needed	Before accepting and loading the relevant support/arrest arrangement or conducting supported standing/walking tests.
Independence and role combinations	Equipment ownership or workshop access is not competence or an accepted support design. Review and installation responsibilities must be explicit.
Next action	Keep UNASSIGNED today. Before the affected work, identify an appropriate person/provider and obtain competence evidence, confirmed availability and written task authorization. The owner says they know where to seek help; no contacts or appointments supplied.
Unresolved limitations	No provider, rated support equipment, accepted anchorage or site access evidenced.
Source references	architecture/access_authorization.csv (R0.1); revision_history/decisions.csv D-02 (R0.1); requirements/requirements.csv ASTRO-R-008, 014, 015, 043, 044, 045, 064; Day 003 unresolved items; current solo-project statement.
Revision	R0.2
Actual date	2026-10-27
Accountable owner	Faisal Farouq
Actual preparer role	Project documentation record; not a specialist reviewer or physical-task authorizer
Day 4 document result	PASS - responsibility-list completeness only
Actual time spent hours	2
Time basis	User reported 2 hrs for Day 4 in this chat. Session total repeated as metadata, not hours per role.

Record 7: Qualified fabricator

Field	Controlled value
Role	Qualified fabricator
Named person or provider	UNASSIGNED
Assignment status	UNASSIGNED
Work scope	Manufacture the specifically released parts from identified drawings/materials/processes and return inspection and traceability evidence.
Competence evidence required	Documented skill and facility/process authorization for the actual materials, machining/joining or forming tasks, with examples and suitable inspection/traceability capability.
Competence evidence supplied	NONE PROVIDED
Availability required	Confirm quotation scope, production slot, lead time, inspection capacity, delivery and correction/rework arrangements in writing.
Availability evidence supplied	UNCONFIRMED - no person/provider or dates recorded
Written task authorization required	Released work order identifying shop/person, exact drawing revisions, materials/processes, inspection criteria, hold points and authorized amount. Substitutions need a recorded disposition.
Authorization reference	NONE - NOT ISSUED
When needed	Before G4 fabrication release and any affected part manufacture.
Independence and role combinations	Fabrication capability does not automatically qualify the fabricator to approve their own structural design or waive an independent review.
Next action	Keep UNASSIGNED today. Before the affected work, identify an appropriate person/provider and obtain competence evidence, confirmed availability and written task authorization. The owner says they know where to seek help; no contacts or appointments supplied.
Unresolved limitations	No named shop/person, released work order, process authorization or inspection capability evidenced.
Source references	architecture/access_authorization.csv (R0.1); revision_history/decisions.csv D-02 (R0.1); requirements/requirements.csv ASTRO-R-008, 014, 015, 043, 044, 045, 064; Day 003 unresolved items; current solo-project statement.
Revision	R0.2
Actual date	2026-10-27
Accountable owner	Faisal Farouq
Actual preparer role	Project documentation record; not a specialist reviewer or physical-task authorizer
Day 4 document result	PASS - responsibility-list completeness only
Actual time spent hours	2
Time basis	User reported 2 hrs for Day 4 in this chat. Session total repeated as metadata, not hours per role.